



1000 Maine Avenue, SW
Suite 700
Washington, DC 20024
www.washingtongas.com

Direct Dial: (202) 624-6105
cthurston-seignious@washgas.com

December 30, 2020

VIA ELECTRONIC FILING

Brinda Westbrook-Sedgwick
Commission Secretary
Public Service Commission
of the District of Columbia
1325 "G" Street, N.W., 8th Floor
Washington, D.C. 20005

**Re: Formal Case No. 1154
[Washington Gas – PROJECT*pipes* Year 7 (CY2021) – Partial Annual
Project List]**

Dear Ms. Westbrook-Sedgwick:

Pursuant to Public Service Commission of the District of Columbia Order No. 20671, transmitted for filing is Washington Gas Light Company's ("Company") PROJECT*pipes* Year 7 (CY 2021) Partial Annual Project List ("Year 7 Partial Project List"). The Year 7 Partial Project List contains projects to be completed in Program Year 7, January 1, 2021 through December 31, 2021, totaling an estimated \$33 million in planned spend. The Company intends to file its Final Year 7 Annual Project List, by February 26, 2021.

Sincerely,

Cathy Thurston-Seignious
Supervisor, Administrative and
Associate General Counsel

cc: Per Certificate of Service

"Year 7 Partial Project List" (January 1 - December 31, 2021) PLANNED PROJECTS

Note: All project costing and timing data represent estimates based upon the best data available at the time. Many unknown factors outside the control of WG will impact both the cost and timing of each specific project, items such as projects by others in the area, permitting fees, and timing.

BCA	PROJECT NAME / LOCATION	WARD	PROGRAM	TOTAL PROJECT SCOPE										AFFECTED SERVICES	EST. EFVs	TOTAL ESTIMATED PROJECT COST (CLASS III)
				MAIN ABANDONMENT (FT)				MAIN INSTALLATION (FT)								
				CAST IRON	BARE/ UNPROTECTED WRAPPED STEEL	VINTAGE MECHANICALLY COUPLED (VMC) STEEL	CONTINGENT MAIN	2"	4"	6"	8"	12" OR LARGER				
144801	DC APRR 1 - W ST NE - WARD 5 - E005NE	5	Program 1	0	0	0	0	0	0	0	0	0	8	8	\$ 90,726	
144841	DC APRR 1 - NEBRASKA AVE NW - WARD 3 - N005NW	3	Program 1	0	0	0	0	0	0	0	0	0	3	3	\$ 76,610	
146202	DC APRR 1 - YUMA ST SE - WARD 8 - C009SE	8	Program 1	0	0	0	0	0	0	0	0	0	14	14	\$ 84,756	
146207	DC APRR 1 - S ST NW - WARD 2 - E004NW2	2	Program 1	0	0	0	0	0	0	0	0	0	44	42	\$ 425,350	
146208	DC APRR 1 - M ST NW - WARD 2 - C003NW3	2	Program 1	0	0	0	0	0	0	0	0	0	21	19	\$ 201,431	
146222	DC APRR 1 - MADISON ST NW - WARD 4 - E011NW	4	Program 1	0	0	0	0	0	0	0	0	0	9	9	\$ 240,002	
146241	DC APRR 1 - 33RD ST NW - WARD 4 - I013NW	4	Program 1	0	0	0	0	0	0	0	0	0	31	31	\$ 464,664	
169460	DC APRR 1 - L ST SE - WARD 6 - B002SE4	6	Program 1	0	0	0	0	0	0	0	0	0	11	10	\$ 108,249	
219200	DC APRR 1 - KALMIA RD NW - WARD 4 - E014NW	4	Program 1	0	0	0	0	0	0	0	0	0	15	15	\$ 389,176	
280935	DC APRR 1 - 25TH ST NW - WARD 2 - G002NW4	2	Program 1	0	0	0	0	0	0	0	0	0	3	3	\$ 85,164	
281041	DC APRR 1 - New Hampshire Ave NW - E004NW2 PH2	2	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 12,358	
281056	DC APRR 1 - D ST SE - WARD 6 - A001SE PH2	6	Program 1	0	0	0	0	0	0	0	0	0	7	7	\$ 112,076	
281059	DC APRR 1 - 8TH ST NE - WARD 5 - C010NE PH2	5	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 11,826	
281062	DC APRR 1 - 14TH ST NW - WARD 2 - D002NW4 PH2	2	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 34,897	
SCAT DC APRR 1	Scattered	-	Program 1	-	-	-	-	-	-	-	-	-	162	162	\$ 3,346,758	
222420	DC APRR 2 - OPT837652 & 107039 - SEDGWICK ST NW - N008NW - WARD 3	3	Program 2	1,075	2,685	0	0	0	3,735	0	0	0	65	65	\$ 4,833,597	
223060	DC APRR 2 - INDEPENDENCE AVE SE - WARD 6 - OPT6035	6	Program 2	153	142	0	0	0	296	0	0	0	20	20	\$ 582,945	
280819	DC APRR 2 - HARRISON ST NW - WARD 3 - OPT78650	3	Program 2	0	1,394	0	0	1,240	110	0	0	0	31	31	\$ 1,787,914	
289402	DC F.O. - APRR 2 - Veazey St NW - K008NW - WARD 3	3	Program 2	528	611	0	0	290	705	0	0	0	18	18	\$ 1,219,682	
SCAT DC APRR 3	Scattered	-	Program 3	-	-	-	-	-	-	-	-	-	34	34	\$ 702,406	
141100	DC APRR 4 - 15TH ST NW - WARD 2 - OPT215519	2	Program 4	316	0	0	0	0	0	325	0	0	2	2	\$ 539,512	
280065	DC APRR 4 - 17TH ST NE - WARD 5 - OPT58594	5	Program 4	555	380	0	10	0	60	0	0	1,155	18	18	\$ 8,618,000	
282955	DC F.O. - APRR 4 - ABND 8 AND 4 CILP FLORIDA & H NE - OPT788198 - D002NE2 - WARDS	5	Program 4	908	52	0	0	0	0	465	0	0	1	1	\$ 1,394,891	
284865	DC F.O. - APRR 4 - 1400 BLOCK V ST SE - D004SE3 - WARD 8 - OPT47253	8	Program 4	491	0	0	56	520	15	0	0	0	24	24	\$ 984,728	
293815	DC F.O. - APRR 4 - Seaton Pl NE - B004NE - Ward 5	5	Program 4	224	31	0	0	245	0	0	0	0	12	12	\$ 550,482	
293976	DC F.O. - APRR 4 - 2200 Block M ST NE - F003NE - Ward 5 - OPT 215133	5	Program 4	865	0	0	6	755	0	0	0	0	11	8	\$ 847,801	
295414	DC F.O. - APRR 4 - MORRIS RD SE - D005SE - WARD 8 - OPT 47141	8	Program 4	1,126	0	0	0	0	565	0	0	0	25	24	\$ 1,099,261	
285137	DC APRR 4 - AOP - Rehabilitation C St NE - Ward 6	6	Program 4/10	2,705	366	0	825	750	2,590	50	110	0	95	95	\$ 5,484,783	
286104	DC APRR 4 - AOP - MARYLAND AVE NE	6	Program 4/10	12,866	804	0	0	5,110	5,440	70	0	385	269	267	\$ 14,209,944	
286503	DC APRR 4 - AOP - Massachusetts Ave NW Rehabilitation - Ward 2	2	Program 4/10	8,898	519	0	484	220	6,860	515	0	0	78	77	\$ 10,866,603	
287031	DC APRR 4 - AOP - KENNEDY ST NW Ph 2 - Ward 4 - STP-2016(042)	4	Program 4/10	9,095	46	0	129	90	4,765	0	0	0	138	137	\$ 9,035,666	
293819	DC APRR 4 - AOP - Cleveland Park - Ward 3 - G007NW - WARD 3	3	Program 4/10	749	14	0	239	0	0	960	95	155	22	21	\$ 3,606,803	
294701	DC APRR 4 - AOP - 16th St NW Bus lanes - D002NW1 - Ward 2	2	Program 4/10	621	0	0	0	0	0	320	0	65	0	0	\$ 860,255	
295799	DC APRR 4 - AOP - Pennsylvania Ave & Minnesota Ave SE Intersection - F003SE	7 & 8	Program 4/10	168	0	0	0	0	150	35	0	0	4	4	\$ 437,435	
296948	DC APRR 4 - AOP - ASPEN ST NW - C013NW - Ward 4	4	Program 4/10	1,408	0	0	34	0	0	0	0	0	0	0	\$ 189,181	
SCAT DC APRR 5	Scattered	-	Program 5	-	-	-	-	-	-	-	-	-	76	76	\$ 1,570,084	
Totals				42,751	7,044	0	1,783	9,220	25,291	2,740	205	1,760	1,274	1,260	\$ 75,106,015	

Notes:

¹ A place holder for estimated services anticipated to experience active leaks necessitating replacement, aka "scattered," during the period was included.

² Project schedule dependent upon DDOT's anticipated construction schedule.

³ Projects were not selected nor prioritized based upon Risk Score.

⁴ The estimated project cost during the extension is attributed to previously completed units.

⁵ This project is pipe complete. The estimated project cost is associated with the paving and restoration activities remaining.

The estimated indirect overhead cost factor used for PROJECTpipes capital expenditures for the Year 7 Partial Project List is estimated as 15% based on historical spend patterns or \$5.0 million

"Year 7 Partial Project List" (January 1 - December 31, 2021) PLANNED PROJECTS

Note: All project costing and timing data represent estimates based upon the best data available at the time. Many unknown factors outside the control of WG will impact both the cost and timing of each specific project, items such as projects by others in the area, permitting fees, and timing.

BCA	PROJECT NAME / LOCATION	WARD	PROGRAM	ESTIMATED 2021 PROJECT SCOPE											AFFECTED SERVICES	EST. EFVs	ESTIMATED 2021 SPEND
				MAIN ABANDONMENT (FT)				MAIN INSTALLATION (FT)									
				CAST IRON	BARE/ UNPROTECTED WRAPPED STEEL	VINTAGE MECHANICALLY COUPLED (VMC) STEEL	CONTINGENT MAIN	2"	4"	6"	8"	12" OR LARGER					
144801	DC APRP 1 - W ST NE - WARD 5 - E005NE	5	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 18,750		
144841	DC APRP 1 - NEBRASKA AVE NW - WARD 3 - N005NW	3	Program 1	0	0	0	0	0	0	0	0	0	0	0	\$ 18,750		
146202	DC APRP 1 - YUMA ST SE - WARD 8 - C009SE	8	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 25,000		
146207	DC APRP 1 - S ST NW - WARD 2 - E004NW2	2	Program 1	0	0	0	0	0	0	0	0	0	2	2	\$ 50,000		
146208	DC APRP 1 - M ST NW - WARD 2 - C003NW3	2	Program 1	0	0	0	0	0	0	0	0	0	3	3	\$ 75,000		
146222	DC APRP 1 - MADISON ST NW - WARD 4 - E011NW	4	Program 1	0	0	0	0	0	0	0	0	0	3	3	\$ 82,188		
146241	DC APRP 1 - 33RD ST NW - WARD 4 - I013NW	4	Program 1	0	0	0	0	0	0	0	0	0	0	0	\$ 25,000		
169460	DC APRP 1 - LST SE - WARD 6 - B002SE4	6	Program 1	0	0	0	0	0	0	0	0	0	2	2	\$ 50,000		
219200	DC APRP 1 - KALMIA RD NW - WARD 4 - E014NW	4	Program 1	0	0	0	0	0	0	0	0	0	2	2	\$ 51,250		
280935	DC APRP 1 - 25TH ST NW - WARD 2 - G002NW4	2	Program 1	0	0	0	0	0	0	0	0	0	3	3	\$ 75,000		
281041	DC APRP 1 - New Hampshire Ave NW - E004NW2 PH2	2	Program 1	0	0	0	0	0	0	0	0	0	0	0	\$ 16,883		
281056	DC APRP 1 - D ST SE - WARD 6 - A001SE PH2	6	Program 1	0	0	0	0	0	0	0	0	0	0	0	\$ 125,000		
281059	DC APRP 1 - 8TH ST NE - WARD 5 - C010NE PH2	5	Program 1	0	0	0	0	0	0	0	0	0	0	0	\$ 16,371		
281062	DC APRP 1 - 14TH ST NW - WARD 2 - D002NW4 PH2	2	Program 1	0	0	0	0	0	0	0	0	0	1	1	\$ 25,000		
SCAT DC APRP 1	Scattered	-	Program 1	-	-	-	-	-	-	-	-	-	162	162	\$ 3,346,758		
222420	DC APRP 2 - OPT837652 & 107039 - SEDGWICK ST NW - N008NW - WARD 3	3	Program 2	0	0	0	0	0	0	0	0	0	0	0	\$ 19,344		
223060	DC APRP 2 - INDEPENDENCE AVE SE - WARD 6 - OPT6035	6	Program 2	0	0	0	0	0	0	0	0	0	0	0	\$ 28,958		
280819	DC APRP 2 - HARRISON ST NW - WARD 3 - OPT78650	3	Program 2	0	230	0	0	93	0	0	0	0	0	0	\$ 671,140		
289402	DC F.O. - APRP 2 - Veazey St NW - K008NW - WARD 3	3	Program 2	0	0	0	0	0	0	0	0	0	0	0	\$ 41,250		
SCAT DC APRP 3	Scattered	-	Program 3	-	-	-	-	-	-	-	-	-	34	34	\$ 702,406		
141100	DC APRP 4 - 15TH ST NW - WARD 2 - OPT215519	2	Program 4	0	0	0	0	0	0	0	0	0	0	0	\$ 441,710		
280065	DC APRP 4 - 17TH ST NE - WARD 5 - OPT58594	5	Program 4	555	0	0	10	0	0	0	0	40	0	0	\$ 639,678		
282955	DC F.O. - APRP 4 - ABND 8 AND 4 CILP FLORIDA & H NE - OPT788198 - D002NE2 - WARDS	5	Program 4	0	0	0	0	0	0	0	0	0	0	0	\$ 25,813		
284865	DC F.O. - APRP 4 - 1400 BLOCK V ST SE - D004SE3 - WARD 8 - OPT47253	8	Program 4	0	0	0	0	0	0	0	0	0	0	0	\$ 22,625		
293815	DC F.O. - APRP 4 - Seaton PL NE - B004NE - Ward 5	5	Program 4	224	31	0	0	0	0	0	0	0	12	12	\$ 387,077		
293976	DC F.O. - APRP 4 - 2200 Block M ST NE - F003NE - Ward 5 - OPT 215133	5	Program 4	865	0	0	6	755	0	0	0	0	11	8	\$ 627,131		
295414	DC F.O. - APRP 4 - MORRIS RD SE - D005SE - WARD 8 - OPT 47141	8	Program 4	1,126	0	0	0	0	565	0	0	0	25	24	\$ 708,750		
285137	DC APRP 4 - AOP - Rehabilitation C St NE - Ward 6	6	Program 4/10	2,705	366	0	825	670	1,155	0	0	0	95	95	\$ 4,197,592		
286104	DC APRP 4 - AOP - MARYLAND AVE NE	6	Program 4/10	8,791	734	0	0	355	1,415	0	0	0	61	61	\$ 3,601,103		
286503	DC APRP 4 - AOP - Massachusetts Ave NW Rehabilitation - Ward 2	2	Program 4/10	8,111	519	0	484	0	1,180	0	0	0	70	70	\$ 6,781,379		
287031	DC APRP 4 - AOP - KENNEDY ST NW Ph 2 - Ward 4 - STP-2016(D42)	4	Program 4/10	4,488	0	0	46	0	4,190	0	0	0	119	118	\$ 5,407,325		
293819	DC APRP 4 - AOP - Cleveland Park - Ward 3 - G007NW - WARD 3	3	Program 4/10	749	14	0	239	0	0	0	0	155	16	15	\$ 2,060,285		
294701	DC APRP 4 - AOP - 16th St NW Bus lanes - D002NW1 - Ward 2	2	Program 4/10	621	0	0	0	0	0	80	0	65	0	0	\$ 583,713		
295799	DC APRP 4 - AOP - Pennsylvania Ave & Minnesota Ave SE Intersection - F003SE	7 & 8	Program 4/10	168	0	0	0	0	0	35	0	0	4	4	\$ 332,298		
296948	DC APRP 4 - AOP - ASPEN ST NW - C013NW - Ward 4	4	Program 4/10	1,408	0	0	34	0	0	0	0	0	0	0	\$ 189,181		
SCAT DC APRP 5	Scattered	-	Program 5	-	-	-	-	-	-	-	-	-	76	76	\$ 1,570,084		
Totals				29,811	1,894	0	1,644	1,873	8,505	115	0	260	703	697	\$ 33,039,788		

Notes:

¹ A place holder for estimated services anticipated to experience active leaks necessitating replacement, aka "scattered," during the period was included.

² Project schedule dependent upon DDOT's anticipated construction schedule.

³ Projects were not selected nor prioritized based upon Risk Score.

⁴ The estimated project cost during the extension is attributed to previously completed units.

⁵ This project is pipe complete. The estimated project cost is associated with the paving and restoration activities remaining.

The estimated indirect overhead cost factor used for PROJECTpipes capital expenditures for the Year 7 Partial Project List is estimated as 15% based on historical spend patterns or \$5.0 million

"Year 7 Partial Project List" (January 1 - December 31, 2021) PLANNED PROJECTS

Note: All project costing and timing data represent estimates based upon the best data available at the time. Many unknown factors outside the control of WG will impact both the cost and timing of each specific project, items such as projects by others in the area, permitting fees, and timing.

BCA	PROJECT NAME / LOCATION	WARD	PROGRAM	ESTIMATED PROJECT DATES			PROJECT ORIGATION	COMMENT
				ESTIMATED CONSTRUCTION START DATE	ESTIMATED CONSTRUCTION COMPLETION DATE	ESTIMATED PAVING COMPLETION DATE		
144801	DC APRR 1 - W ST NE - WARD 5 - E005NE	5	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
144841	DC APRR 1 - NEBRASKA AVE NW - WARD 3 - N005NW	3	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	See Note 4.
146202	DC APRR 1 - YUMA ST SE - WARD 8 - C009SE	8	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
146207	DC APRR 1 - S ST NW - WARD 2 - E004NW2	2	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
146208	DC APRR 1 - M ST NW - WARD 2 - C003NW3	2	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
146222	DC APRR 1 - MADISON ST NW - WARD 4 - E011NW	4	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
146241	DC APRR 1 - 33RD ST NW - WARD 4 - I013NW	4	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	See Note 4.
160460	DC APRR 1 - L ST SE - WARD 6 - B002SE4	6	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
219200	DC APRR 1 - KALMIA RD NW - WARD 4 - E014NW	4	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
280935	DC APRR 1 - 25TH ST NW - WARD 2 - G002NW4	2	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
281041	DC APRR 1 - New Hampshire Ave NW - E004NW2 PH2	2	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	See Note 4.
281056	DC APRR 1 - D ST SE - WARD 6 - A001SE PH2	6	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	See Note 4.
281059	DC APRR 1 - 8TH ST NE - WARD 5 - C010NE PH2	5	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	See Note 4.
281062	DC APRR 1 - 14TH ST NW - WARD 2 - D002NW4 PH2	2	Program 1	12/1/2020	4/1/2021	6/30/2021	Projected Leaks per Area	
SCAT DC APRR 1	Scattered	-	Program 1	1/1/2021	12/31/2021	12/31/2021	N/A	See Note 1: To replace bare and/or unprotected wrapped steel services as necessitated by leaks.
222420	DC APRR 2 - OPT837652 & 107039 - SEDGWICK ST NW - N008NW - WARD 3	3	Program 2	4/1/2018	2/1/2021	5/1/2021	Risk/Leak Based	See Note 5: The remaining CY2021 work includes only paving and restoration associated with pipe work completed in CY2020.
223060	DC APRR 2 - INDEPENDENCE AVE SE - WARD 6 - OPT6035	6	Program 2	11/1/2019	3/1/2021	4/1/2021	Risk/Leak Based	See Note 4.
280819	DC APRR 2 - HARRISON ST NW - WARD 3 - OPT78650	3	Program 2	4/1/2019	4/1/2021	5/31/2021	Risk/Leak Based	
289402	DC F.O. - APRR 2 - Veazey St NW - K008NW - WARD 3	3	Program 2	3/1/2020	2/1/2021	3/30/2021	Field Ops Requested	See Note 3 & 4: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
SCAT DC APRR 3	Scattered	-	Program 3	1/1/2021	12/31/2021	12/31/2021	N/A	See Note 1: To replace vintage mechanically coupled wrapped steel services as necessitated by leaks.
141100	DC APRR 4 - 15TH ST NW - WARD 2 - OPT215519	2	Program 4	10/1/2019	3/1/2021	3/31/2021	Risk/Leak Based	See Note 4.
280065	DC APRR 4 - 17TH ST NE - WARD 5 - OPT58594	5	Program 4	10/1/2018	12/1/2021	4/30/2022	Risk/Leak Based	
282955	DC F.O. - APRR 4 - ABND 8 AND 4 CILP FLORIDA & H NE - OPT788198 - D002NE2 - WARDS	5	Program 4	6/30/2020	12/31/2020	1/31/2021	Field Ops Requested	See Note 3 & 4: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
284865	DC F.O. - APRR 4 - 1400 BLOCK V ST SE - D004SE3 - WARD 8 - OPT47253	8	Program 4	6/1/2020	12/31/2020	2/1/2021	Field Ops Requested	See Note 3 & 4: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
293815	DC F.O. - APRR 4 - Seaton Pl NE - B004NE - Ward 5	5	Program 4	12/1/2020	5/1/2021	6/30/2021	Field Ops Requested	See Note 3: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
293976	DC F.O. - APRR 4 - 2200 Block M ST NE - F003NE - Ward 5 - OPT 215133	5	Program 4	12/1/2020	5/1/2021	6/30/2021	Field Ops Requested	See Note 3: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
295414	DC F.O. - APRR 4 - MORRIS RD SE - D005SE - WARD 8 - OPT 47141	8	Program 4	4/1/2021	11/1/2021	3/31/2022	Field Ops Requested	See Note 3: This LP to MP main replacement project was prioritized based upon the direct field assessment/operations by field operations personnel.
285137	DC APRR 4 - AOP - Rehabilitation C St NE - Ward 6	6	Program 4/10	9/1/2020	12/1/2021	3/31/2022	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
286104	DC APRR 4 - AOP - MARYLAND AVE NE	6	Program 4/10	10/1/2018	10/1/2021	11/30/2021	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
286503	DC APRR 4 - AOP - Massachusetts Ave NW Rehabilitation - Ward 2	2	Program 4/10	11/1/2019	12/1/2021	5/31/2022	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
287031	DC APRR 4 - AOP - KENNEDY ST NW Ph 2 - Ward 4 - STP-2016(042)	4	Program 4/10	4/1/2021	5/1/2022	7/31/2022	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
293819	DC APRR 4 - AOP - Cleveland Park - Ward 3 - G007NW - WARD 3	3	Program 4/10	7/1/2020	9/1/2021	10/31/2021	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
294701	DC APRR 4 - AOP - 16th St NW Bus lanes - D002NW1 - Ward 2	2	Program 4/10	12/1/2020	6/1/2021	7/31/2021	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
295799	DC APRR 4 - AOP - Pennsylvania Ave & Minnesota Ave SE Intersection - F003SE	7 & 8	Program 4/10	12/1/2020	6/1/2021	7/31/2021	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
296948	DC APRR 4 - AOP - ASPEN ST NW - C013NW - Ward 4	4	Program 4/10	12/1/2020	4/1/2021	6/30/2021	AOP (DDOT Roadway Reconstruction)	See Note 2 & 3: This replacement project has been prioritized in coordination with planned DDOT roadway reconstruction.
SCAT DC APRR 5	Scattered	-	Program 5	1/1/2021	12/31/2021	12/31/2021	N/A	See Note 1: To replace copper services as necessitated by leaks.
Totals								

Notes:

¹ A place holder for estimated services anticipated to experience active leaks necessitating replacement, aka "scattered," during the period was included.

² Project schedule dependent upon DDOT's anticipated construction schedule.

³ Projects were not selected nor prioritized based upon Risk Score.

⁴ The estimated project cost during the extension is attributed to previously completed units.

⁵ This project is pipe complete. The estimated project cost is associated with the paving and restoration activities remaining.

The estimated indirect overhead cost factor used for PROJECTPipes capital expenditures for the Year 7 Partial Project List is estimated as 15% based on historical spend patterns or \$5.0 million

CERTIFICATE OF SERVICE

I, the undersigned counsel, hereby certify that on this 30th day of December 2020, I caused copies of the foregoing to be hand-delivered, mailed, postage-prepaid, or electronically delivered to the following:

Thaddeus Johnson, Esquire
Office of the People's Counsel
of the District of Columbia
1133 - 15th Street, NW, Suite 500
Washington, DC 20005
tjohnson@opc-dc.gov

Frann G. Francis, Esquire
Apartment and Office Building
Association of Metro. Washington
Suite 300, 1050 - 17th Street, NW
Washington, DC 20036
ffrancis@aoba-metro.org

Nina Dodge
DC Climate Action
6004 34th Place, NW
Washington, DC 20015
ndodge432@gmail.com

Brian Caldwell, Esquire
Office of the Attorney General
for the District of Columbia
441 4th Street, NW, Suite 600-S
Washington, DC 20001
brian.caldwell@dc.gov

Erin Murphy, Esquire
Environmental Defense Fund
1875 Connecticut Ave., NW, Suite 600
Washington, DC 20009
emurphy@edf.org

Brian J. Petruska, General Counsel
LIUNA Mid-Atlantic Region
11951 Freedom Drive, Suite 310
Reston, VA 20190
bpetruska@maliuna.org

Susan Stevens Miller, Esquire
Earthjustice
1001 G Street, NW, Ste. 1000
Washington, DC 20001
smiller@earthjustice.org


CATHY THURSTON-SEIGNIOUS